Exhibit A - Stipulation and Consent Order
North Lily Mining Company - M/023/007
Please Note: Revisions to schedule are bolded and italicized. New assessment dates added.

Reclamation and Closure Plan Schedule
NORTH LILY MINING COMPANY
Silver City, Utah Heap Leach Facility
(Revised 9/13/00)
Component Start Date Anticipated
Completion Date
1. Restore Pad Perimeter Solution Collection System May 8 May 9 (completed)
Assessment Review & Schedule Readjustment May 16 Completed
2. Design, Build & Start-up Enhanced Evaporation April 12 Aug 21
Systems
2.1  System Design Schematic April 12 Completed - 4/28
2.2 Solution Channel Liner Repairs July 31 Aug 18
2.3 Reinstall ADS pipe underdrain in pad Aug 15 August 29
solution channel
2.4  Site Clean-up May 14 August 11
2.5  Flow meter and weir or flume May 12 July 28
2.6  Install new pump June 15 Completed (back-
up only)
2.7  Install and Start-up Pad Margin Evaporation | May 12 Abandoned
System
2.8 Relocate Evap. away from margin May 22 Completed
2.9  Install Overflow Pond Evap. if needed* July 10 July 21
2.10 Repair Pregnant Pond Liner July 5* July 21*
2.11 Reestablish Pregnant Pond Leak Detection July 21* July 28*
System
2.12 Construct, Install In-pond Preg-pond July 17* July 28
Evaporation System
2.13  Estimate Post-Closure Draindown Rate August 14 September 15
Assessment Review & Schedule Readjustment June 13 Completed
3. Design Post-closure Fluid Management System
3.1  Conceptual Design April 15 August 25
3.2  Final Design August 10 October 2
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facilities/features required for post closure monitoring
(or post closure fluid management system).

4. Characterize, Identify, and Quantify Stockpile Topsoil & | July 17 September 6
Topsoil Substitute, Finalize Seed Mix
4.1  Nutrient characterization of stockpiled topsoil | July 17 August 31
and estimate stockpile volume
42  Determine topsoil thickness requirements July 17 September 6
43  Identify source of topsoil substitute and July 17 September 6
perform nutrient characterization
4.4  Finalize seed mix July 17 September 6
Assessment Review & Schedule Readjustment July 13 Completed
5. Assess Adequacy of Natural Revegetation in Former OGM staff to
Land Application Area schedule/perform
Assessment Review & Schedule Readjustment Date August 15 Completed
Assessment Review & Schedule Readjustment Date August 29 Completed
6. Regrade Heap Leach Pad Oct. 30 November 20
Assessment Review & Schedule Readjustment Date Sept. 12 Completed
7. Apply Topsoil (or composted manure) Nov. 20 December 18
Assessment Review & Schedule Readjustment Date Sept. 26 Completed
Assessment Review & Schedule Readjustment Date Oct. 10
8. Inventory and Dispose of Salvageable, Recyclable,
and Unusable Materials
8.1 Inventory July 10 Aug. 30
8.2 Disposal July 30 November 30
9. Apply Seed and Soil Amendments Nov. 30 ?? | December 20 ??
Assessment Review & Schedule Readjustment Date Oct. 26
Assessment Review & Schedule Readjustment Date Nov. 15
10. Decommission and Reclaim Barren and Overflow September 1 | December 31
Ponds (if not necessary for post-closure fluid
management system)
Assessment Review & Schedule Readjustment Date Nov. 29
11. Construct Post-Closure Fluid Management System November 1 December 31
On-site Review December 5 | (on/before)
12. All reclamation/closure work to be completed except for December 31

* Dependent upon results of previous components and/or agency approvals
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